
 

SREL Contract 1 

 

Construction Info Presentation 
Construction Info Slides 

Pocket Levee Improvements 

April - November 2020 
Sutterville Levee Improvements 

April - November 2020 
 Miller Park Levee Improvements 

July - November 2020 
Pioneer Reservoir  

Levee Improvements 
May - July 2020 

 
 

SREL Contract 2  
 

Construction Award Winter 2021 

 
Erosion Contract 1 
 

Construction Award Summer 2021   
 

*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

Construction continues to make great progress!  Utility relocations, one of two 
seepage berms, and six of seven seepage cutoff wall segments are complete. 
Levee rebuild underway at all segments, and levee rebuild and bike path paving is 
complete for levee section north of Sutterville Rd. All other locations making 
progress toward completion in November.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activities continue at an aggressive pace to finish all levee 
improvements within the construction season. You will notice large earth moving 
equipment and increased truck traffic hauling materials during the levee rebuild 
phase. Construction is taking place in very limited space and within close proximity 
to homes.  The bicycle path remains closed at this time. Construction Working 
Hours: Monday– Saturday 7am-7pm, with quiet work extending until 8pm. 
 
Freeport Regional Water Facility Staging  

 50-70 trucks/per day for levee backfill and typical office traffic 
 

Garcia Bend Park Staging  

 Slurry pond and batch plants demobilized 

 50-70 trucks/day for levee backfill 

 Parking lot and entry road repairs 
 

Big Pocket 

 Demobilization of cutoff wall equipment 

 50-70 trucks/day for Sump 132 levee rebuild 

 Bike path paving and hydroseeding  

 Pipe gates and pipe fence install 
 

Little Pocket  

 20 trucks/day for levee rebuild  

 Aggregate base trail installation and hydro-seeding 
 

North of Sutterville Rd. 

 Bike path paving is complete. Bike path striping, and levee hydroseeding 
 

Miller Park  

 Cutoff wall construction begins and continued construction of seepage berm  

 Parking stalls will remain open Saturday and Sunday. 
 
Immediately North of Hwy 50. 

 Import fill and hydroseed 

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

October 2020 

What’s left to do for Sacramento River East Levee improvements this year?  

 
Most of the seepage cutoff wall installation is now complete with just the cutoff wall near Miller Park left to install; however, there’s 
still much more we have to do before we wrap up a bulk of the work in the Pocket area by the end of November. With the seepage 
cutoff wall installed, it’s now time to begin reconstructing the levee before the rainy season. While some of the equipment will be 
moving out, residents should expect to continue seeing significant activity including plenty of haul trucks bringing in material to 
rebuild the levee. We appreciate your continued patience through this last stretch, and we’ll continue to monitor ground vibrations, 
implement dust control, and maintain safe truck speeds.  

Question of the Month 

Information Resources:  

https://youtu.be/0NHNJZwlaBE
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/SRELC1_Final_23MAR20.pdf?ver=2020-04-27-134526-953
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

